Team meeting notes

7 October 2026 | 10:00-10:45 | Weekly project review

Summary

The team reviewed progress on the autumn website update and agreed to focus this week on content review, accessibility checks, and launch preparation. No changes were made to the planned release date.

Participants

Design, Engineering, Content, and Support representatives

Agenda

Time	Topic	Lead
10:00	Progress and open questions	Engineering
10:10	Content and navigation review	Content
10:25	Accessibility and testing	Design
10:35	Launch preparation	Support

Decisions

1. Keep the current navigation structure for the initial release.
2. Finish the remaining copy review before the end of the week.
3. Run one final review on a phone and a desktop browser.
4. Publish a short support note together with the release.

Next meeting

14 October 2026, 10:00-10:30. Bring the completed review checklist.

Actions and next steps

Follow-up to the weekly project review

Action items

Task	Owner	Due
Review help-page copy	Content	9 Oct
Check keyboard navigation	Design	9 Oct
Resolve remaining test failures	Engineering	12 Oct
Prepare support announcement	Support	13 Oct
Complete launch checklist	Engineering	13 Oct

Open questions

- Should the release note include a short walkthrough video?
- Which help topics should be reviewed again after launch?

Review checklist

[ ] All action items have an owner and a due date.

[ ] Links and attachments are accessible to the team.

[ ] Open questions are included in the next meeting agenda.

[ ] The final announcement has been reviewed by Support.

Notes

This memo is an example for document preview. Names, dates, and project details are fictional and are not an actual team record.